



Digital Construction Delivery Capabilities

Extended team data access and review	SYNCHRO™ Field	ProjectWise® (formerly SYNCHRO Control)	SYNCHRO Perform	SYNCHRO 4D
Task access, review, and comment	◆	◆	◆	◆
Document and data access	◆	◆	◆	◆
Field data capture	◆		◆	
4D model review and comment	◆	◆		◆
Field execution and mobility				
Documents to the field	◆	◆		
Access project's 3D/4D models on a mobile device	◆			
Create issues, RFIs, daily logs, and other custom form types through a mobile app	◆		◆	
Model-based progress tracking	◆	◆		◆
Quality inspections	◆	◆	◆	
View and update status of model-based resources	◆			◆
View and update schedule tasks			◆	◆
Checklists/punch lists	◆	◆	◆	◆
Project delivery				
Document management		◆		
Issue and RFI creation		◆	◆	◆
Issue and RFI management		◆	◆	
Notifications		◆	◆	◆
Map and location services		◆	◆	
4D schedule collaboration		◆		◆
4D model collaboration		◆		◆
Inspections and completions		◆	◆	◆
Project insights and dashboards		◆	◆	◆

Productivity tracking	SYNCHRO Field	ProjectWise (formerly SYNCHRO Control)	SYNCHRO Perform	SYNCHRO 4D
Detailed project reporting, dashboards, and data analysis			◆	◆
Aggregate performance data			◆	◆
Cost and change management			◆	◆
Resource management, equipment tracking, and inspections			◆	◆
Material management			◆	◆
Commissioning and handover			◆	◆
Timecards and HR active directory			◆	
ERP integration for progress and time			◆	
Work packages			◆	◆
4D/5D visual planning				
View models	◆	◆		◆
Manage models		◆		◆
4D model-based schedules and simulations		◆		◆
Constructible model splitting				◆
Model-based quantity takeoff				◆
Model-based work planning				◆
Model-based project insights		◆		◆
Model cloud/CDE collaboration	◆	◆		◆
Links to third-party applications		◆		◆
ISO processing				
Model aggregation		◆		◆
CPM scheduling, CPM analysis, and resource leveling				◆